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ATTACHMENT 1 

STATEMENT OF WORK 

 

“Final Closure of RCRA Tank Systems and Ancillary Equipment” 

Former Benton Creosoting Works, 6695 Louisiana Highway 3 North, LA, Bossier Parish 

 

 

1.0 INTRODUCTION 

 

The Louisiana Department of Environmental Quality, herein after referred to as “the 

Department” is required to comply with the applicable requirements of Resource Conservation 

and Recovery Act/Hazardous and Solid Waste Amendments (RCRA/HSWA).  To accomplish 

this, the Department requires the services of an experienced, qualified contractor to provide final 

closure of tank systems, ancillary systems, the pressure treatment vessel and drip pad.  This 

project will be under the direction of the Underground Storage Tank and Remediation Division 

(USTRD).   

 

This RFP applies to only to those units listed in Enclosure 1. 

 

The GPS coordinates for the front gate of the site are latitude 32º 42’ 17.37” N, longitude 92º 44’ 

19.32” W.  The Environmental Protection Agency (EPA) Identification Number is LAD008056632; 

the Department assigned Agency Interest number for this facility is 1230. 

 

1.1 Goals and Objectives 

 

The goal is to ensure protection of public health and the environment at the former Benton 

Creosoting Works facility, which is subject to the closure, post-closure and corrective action 

requirements of RCRA/HSWA for areas and units at which releases may have occurred.  The 

objective is to perform final closure of the tank units, ancillary equipment, and other equipment 

associated with the former wood-treating process in accordance with RCRA/HSWA 

requirements and the Louisiana Hazardous Waste Regulations.   

 

2.0 BACKGROUND INFORMATION 

 

The Kennedy Sawmills was a former wood treating facility, which conducted business as Benton 

Creosoting Works.  The facility has been in operation since August 1948.  The current owner 

operated the facility since 1962 and ceased operations in 2008.  The following sections provide a 

description of required activities and guidelines for conducting closure activities in a manner 

providing protection of human health and the environment relating to the cleanup of the former 

Benton Creosote Works site.  

 

The document entitled “Benton Creosote Works, Benton, Louisiana - Closeout Report” dated 

August 23, 2012, provides an assessment of 15 tanks, and removal of materials from 4 tanks by 

ACOE, in April, 2012.  Contains tank inventory and location map showing current location of 

tanks on-site”.  This document is available at DEQ’s EDMS at:  

http://edms.deq.louisiana.gov/app/doc/view.aspx?doc=8941354&ob=yes  

http://edms.deq.louisiana.gov/app/doc/view.aspx?doc=8941354&ob=yes
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3.0 CONTRACTOR TASKS 

 

The Contractor shall provide project planning, records review, unit closure activities, and evaluation 

and interpretation of data, at the Kennedy Sawmills Property (former Benton Creosoting Works) 

located in Bossier Parish at 6695 Louisiana Highway 3 North in Benton, Louisiana.   

 

The identified units and areas to be addressed pursuant to this SOW include tank systems and 

ancillary equipment, secondary containment structures, the pressure treatment cylinder, the drip pad, 

and various waste containers on site that may contain creosote sludges, creosote-contaminated 

waste water and/or waste residue.  These units and areas are identified in Enclosures 1 and 2. 

Ancillary equipment is defined as pumps, a compressor, heat exchangers, an air volume tank, 

boilers and other miscellaneous debris. Removal of incidental parts of the structure may be 

performed at the discretion of the Contractor in order to maximize efficient removal of the 

contents.  Portions of the building dismantled to facilitate removal of equipment need not be 

replaced, but should be sent for scrap with the other equipment removed from the building. 

 

The site currently has no utilities required for site activities by the Contractor, including but not 

limited to, water, electricity, telephone, facsimile and sanitary services.  The Contractor shall be 

responsible for providing these services. 

  

3.1 Commencement Conference or Conference call 

 

A Commencement Conference shall be held between the Contractor’s key personnel and 

Department staff to discuss the commencement of the project and answer any questions regarding 

the contract.  The Commencement Conference shall be held at the Department’s Headquarters in 

Baton Rouge (602 North 5
th

 Street).  EPA representative(s) may participate in the conference via 

phone. The Department will schedule the conference, prepare an agenda for the meeting, take the 

minutes, and distribute copies of the minutes to all participants.  The Contractor shall come to the 

conference prepared to request clarification of any issues not clearly understood.  The Department 

reserves the right to hold a conference call in lieu of a meeting at the Department’s Headquarters, or 

waive the requirement for a commencement conference. No work may be performed by the 

Contractor until the Commencement Conference has been completed or waived. 

 

3.2 Collection of Background Information, Site Assessment and Reconnaissance 

 

(1) Collection of Background Information 

 

The Contractor shall: 

(a) review Department files to determine the results of any previous 

investigations; 

(b) collect site-specific information including, but not limited to: 

 current activities at the site; 

 topographic and hydrogeologic information pertinent to the site; and  

 population and ecological information about the surrounding area. 
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(2) Site Assessment and Reconnaissance 

 

The Contractor shall: 

(a) inspect the site, including the location of the tank systems and ancillary 

equipment, the waste containers, the drip pad, and the pressure treatment 

cylinder; and   

(b) interview individuals familiar with the site as necessary. 

 

Note: The Department has an access agreement that is already signed, does not 

expire until 2020, and allows/includes access for EPA, the Department, and any of 

their contractors. The Department will provide a copy to the Contractor prior to 

commencement conference/conference call.  
 

3.3 Project Planning for Site Closure Activities  

 

 The Contractor shall submit a comprehensive facility closure plan for the Department’s 

review and approval.  This plan shall include, at a minimum: 

 

(1) An estimate of the types and volumes of waste materials, including liquids, 

sludges, and solid materials to be removed and transported off-site for appropriate 

treatment and/or disposal; 

(2) Planned procedures for removal, characterization and/or waste analysis, 

management, transport, and off-site treatment and/or disposal of all liquid, sludge, 

residues, and solid waste materials. The Contractor shall use a laboratory 

accredited by the Department’s Environmental Laboratory Accreditation Program 

to perform the waste analyses; 

(3) Planned procedures for decontamination of tank systems and ancillary equipment 

and decontamination of the pressure treatment cylinder; 

(4) Planned procedures for conducting confirmation sampling (including packaging 

of samples for transmittal to EPA laboratory for analysis)  of tank systems, 

ancillary equipment and the pressure treatment cylinder to document compliance 

with the performance standards outlined in the Department’s “Guidance for 

RCRA Closure of Aboveground Units” (DEQ Form _7253_r00, dated 5/19/2009) 

http://www.deq.louisiana.gov/portal/Portals/0/permits/haz/Guidance%20for%20R

CRA%20Closure%20of%20Aboveground%20Units_form_7253_r00.pdf 

(5) Planned procedures for demolition, removal, and off-site disposal and/or 

recycling of tanks, ancillary equipment, and the pressure treatment cylinder in 

accordance with applicable state and federal laws and regulations; 

(6) Planned procedures for decontamination of secondary containment systems, the 

drip pad adjacent to the pressure treatment cylinder, and any other structures 

potentially impacted by the presence of hazardous constituents; 

(7) Planned procedures for conducting confirmation sampling (including packaging 

of samples for transmittal to EPA laboratory for analysis) of secondary 

containment systems, the drip pad adjacent to the pressure treatment cylinder, and 

any other structures potentially impacted by the presence of hazardous 

constituents to document compliance with the performance standards outlined in 

http://www.deq.louisiana.gov/portal/Portals/0/permits/haz/Guidance%20for%20RCRA%20Closure%20of%20Aboveground%20Units_form_7253_r00.pdf
http://www.deq.louisiana.gov/portal/Portals/0/permits/haz/Guidance%20for%20RCRA%20Closure%20of%20Aboveground%20Units_form_7253_r00.pdf
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the Department’s “Guidance for RCRA Closure of Aboveground Units” (DEQ 

Form _7253_r00, dated 5/19/2009); 

(8) Proposed locations, sampling intervals, and rationale for confirmation soil 

sampling in areas adjacent to tank systems, ancillary equipment, and the pressure 

treatment cylinder and drip pad; 

(9) Proposed soil sampling procedures, parameters, analytical methods, and required 

detection limits, including applicable field and laboratory QA/QC procedures, 

decontamination of sampling equipment, and disposal of investigation derived 

wastes (IDW); 

(10) Discussion of field documentation for sampling activities; 

(11) Technical Sampling and Analysis (TS&A) Plan; 

(12) Quality Assurance Project Plan (QAPP) which shall be developed by the 

Contractor.  The Contractor shall coordinate the transmittal of the approved 

QAPP to the EPA Lab contact person identified below.  The QAPP shall include 

required QA/QC/analysis parameters, analytical methods, and required detection 

limits, including applicable field and laboratory QA/QC procedures, 

decontamination of sampling equipment, and disposal of investigation derived 

wastes (IDW) for confirmatory soil/environmental media samples that will be 

transmitted to the EPA Lab. 

(13) Preparation and submittal of a Final Closure Certification and Report after 

completion of all closure activities.  

 

The Department will review the closure plan.  If the Department deems the plan 

insufficient to fully address the tasks identified in this Statement of Work (SOW), 

the Contractor will be issued a Notice of Deficiency and the plan will be returned 

for correction.  The Contractor shall amend the closure plan based on Department 

comments and re-submit for approval. No fieldwork shall begin on this project 

until the plan is approved by the Department. 

 

The Contractor shall submit the QAPP to the Department at least six (6) weeks 

prior to the date of the planned sampling event and transmittal of the samples by 

the Contractor to the EPA Lab to ensure that the Department is able to review, 

comment on, and approve the QAPP. The Contractor shall submit the QAPP for 

review and approval to: 

 

Gary Fulton, Administrator 

Underground Storage Tank & Remediation Division 

Office of Environmental Compliance 

P.O. Box 4312 

Baton Rouge, LA 70821-4312 

 

The Contractor shall email an electronic copy of the QAPP to Will.Steele@la.gov 

and Steven.Archibald@la.gov.  After the QAPP is approved by the Department, 

the Contractor is responsible for transmitting the approved QAPP to the EPA Lab. 

  

mailto:Will.Steele@la.gov
mailto:Steven.Archibald@la.gov
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The Contractor shall coordinate transmittal of the QAPP to EPA at least three 

weeks prior to the date of planned transmittal of the samples to the EPA Lab. 

Once the QAPP is approved, the Contractor shall coordinate transmittal of the 

final approved QAPP to the EPA Lab contact at the following address: 

 

Christy Warren 

Sample Control Center 

EPA Laboratory 

10625 Fallstone Rd. 

Houston, TX 77099 

The Contractor shall determine the number of samples required to adequately 

demonstrate “clean” closure of tank systems, ancillary equipment, the pressure 

treatment cylinder, the drip pad, and any potentially impacted soils adjacent to the 

aforementioned areas.  The Department will not provide a set number of samples 

for closure activities.  Contractor shall collect confirmatory samples, and package 

the samples for transmittal to the EPA laboratory for analysis.  Soil sampling 

under this SOW will not address the area of the closed RCRA-regulated unit or 

any of the SWMUs/AOCs identified in the RCRA Facility Assessment (RFA); 

such areas will be addressed in subsequent phases of corrective action for the 

Kennedy Sawmills facility. 

 

The Closure Plan shall comply with the requirements of: 

 

 Louisiana Revised Statutes, Title 30, Subtitle II, the “Louisiana 

Environmental Quality Act” 

http://www.deq.louisiana.gov/portal/DIVISIONS/LegalAffairs/RulesandRegu

lations.aspx; 

 Louisiana Administrative Code, Title 33, Part I, Subpart 1, Chapter 13. Risk 

Evaluation/Corrective Action Program 

http://www.deq.louisiana.gov/portal/tabid/2929/Default.aspx; 

 Louisiana Administrative Code, Title 33, Part V. Hazardous Waste and 

Hazardous Materials 

http://www.deq.louisiana.gov/portal/DIVISIONS/LegalAffairs/RulesandRegu

lations/Title33.aspx; 

 The Department’s “Guidance for RCRA Closure of Aboveground Units” 

(DEQ Form _7253_r00, dated 5/19/2009)  

 

Asbestos, NORM, and Lead Considerations 

Asbestos: Department inspectors will make every effort to  conduct an inspection/survey 

of the facility to verify whether asbestos containing materials exist on-site. Contractor 

should provide contingent costs for both conducting the asbestos inspection/survey (as a 

contingency) should the Department NOT conduct the survey, and conducting asbestos 

disposal/removal (as a contingency) should the survey determine that asbestos removal 

will be necessary to successfully conduct the demolition activities. 

 

http://www.deq.louisiana.gov/portal/DIVISIONS/LegalAffairs/RulesandRegulations.aspx
http://www.deq.louisiana.gov/portal/DIVISIONS/LegalAffairs/RulesandRegulations.aspx
http://www.deq.louisiana.gov/portal/tabid/2929/Default.aspx
http://www.deq.louisiana.gov/portal/DIVISIONS/LegalAffairs/RulesandRegulations/Title33.aspx
http://www.deq.louisiana.gov/portal/DIVISIONS/LegalAffairs/RulesandRegulations/Title33.aspx
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NORM: It is the Department’s understanding that no type of pre-certification or survey is 

required by scrap metal dealers; they perform a survey of their own for each truck load of 

scrap.  As long as it passes the recycling facilities’ NORM screening, it is accepted for 

recycling.  If it were to fail for some reason, the recycling facility would reject that material 

and it would have to be managed otherwise.  The Department does not expect any of these 

materials to fail the NORM screen, but if that were to happen, the Department will resolve 

any issues outside of this contract.  NO costs for special provisions for NORM survey and/or 

remediation are to be included in the proposal costs. 
 

Lead: The contractor shall be responsible for personnel safety when working in areas 

that potentially present exposures due to lead- based paint, and any other potential COC.  

The Contractor should employ appropriate Personnel Protective Equipment, and follow 

all health and safety recommendations in accordance with EPA and OSHA guidelines. 

This includes practicing good hygiene while at the work site when engaged in activities 

that may render inert COCs into a form amenable to causing potential exposures.  The 

Contractor shall evaluate and meet the acceptance criteria of the recycling/disposal 

facility for the demolition materials.  

3.4 Implementation of the Closure Plan and Evaluation and Interpretation of Data 

 

3.4.1 Removal, Characterization and/or waste analysis, Transportation, 

Treatment and/or Disposal of any remaining liquids, sludges, and residues 

from each of the subject units 

 

The Contractor shall collect all wastewater in approved containers (frac tanks, Rain-for-

Rent containers or equivalent).  Contractor shall provide characterization sampling and 

analysis for the collected rainwater.  The Department will aid the contractor to obtain an 

emergency permit for batch discharge, and make every attempt to expedite and have any 

fees waived.  Pertinent information on this type of batch discharge permit is found at the 

following links on the DEQ  public website:  

http://www.deq.louisiana.gov/portal/Default.aspx?tabid=1837 

 

 The Contractor shall provide, at a minimum: 

(1) Estimated inventory of the total amount of waste materials to be removed, 

including individual estimate of the volume of wastewater, the volume of 

sludges/residues, and the volume of solid materials; 

(2) Staging of wastes removed for proper characterization prior to transportation off-

site; 

(3) Characterization/analysis of each of the waste phases identified above, as required 

for proper treatment and/or disposal; 

(4) Identification of the permitted waste treatment and/or disposal facilities receiving 

waste materials from the site; 

(5) Proper tracking and manifesting of all wastes removed from site. The Contractor 

shall act as the Department’s agent for generation of the waste and signature of 

the manifest.  

  

http://www.deq.louisiana.gov/portal/Default.aspx?tabid=1837
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3.4.2 Decontamination and collection of confirmatory samples of above-ground 

components 

 

The Contractor shall perform decontamination and collection of confirmatory samples of 

the above-ground components of each of the subject units, excluding concrete or earthen 

secondary containment structures, concrete foundations, and the drip pad.  Samples will 

be packaged for transmittal and analysis to designated EPA laboratory. 

 

If the tanks are to be reused as tanks, then rinsate sample results shall be evaluated in 

accordance with DEQ’s “Guidance For RCRA Closure of Aboveground Units,  prepared 

by Louisiana Department of Environmental Quality - Waste Permits Division, 2009 (form 

_7253_r00; 05/19/09). Secondary containment shall also be decontaminated in 

accordance with the above-referenced guidance. 

 

If the tank material is going to be sent for scrap, rinsing to visual clean is required, and 

proof of scrapping shall be submitted to the Department within the final report. 

 

 All activities must be conducted in accordance with the approved closure plan as 

specified in Section 3.3 above. 

 

The Contractor shall sample and submit samples to the EPA laboratory according to the 

following process: 

1. Submit QAPP to the Department and EPA in accordance with Section 3.3 above; 

2. Obtain EPA chain of custody (COC) forms and labels from EPA for use during 

the sampling; 

3. Collect samples according to approved Closure Plan, TS&A, and QAPP; 

4. Prepare/submit the QAPP and the samples to the EPA lab  

Christy Warren 

Sample Control Center 

EPA Laboratory 

10625 Fallstone Rd. 

Houston, TX 77099 

Web site: https://www.epa.gov/aboutepa/about-region-6s-environmental-

services-branch-laboratory 

Common carrier (e.g., Fedex) is acceptable. 

The Contractor shall provide all sample containers, ice chest(s), ice and other sample 

mailing/transportation necessities, including but not limited to tape, bubble wrap, etc. The 

Contractor shall coordinate with the EPA lab to obtain chain-of-custody forms and 

sample container labels.   

 

EPA’s Contract Laboratory Program (CLP) sample collection and chain-of-custody 

procedures are not required.   Procedures employed must meet the data quality 

assurance/quality control requirements of Section 2.4 of DEQ’s “Risk 

Evaluation/Corrective Action Program”.     

 

https://www.epa.gov/aboutepa/about-region-6s-environmental-services-branch-laboratory
https://www.epa.gov/aboutepa/about-region-6s-environmental-services-branch-laboratory


  RFP No. 3000005871 

Page 8 of 18 

 

Refer to Section 3.5 for details regarding analytical results/report. 

 

3.4.3 Physical removal and disposal and/or recycling of above-ground components 
 

The Contractor shall physically remove and dispose and/or recycle each of the subject 

units, excluding concrete or earthen secondary containment structures, concrete 

foundations, and the drip pad. 

 

 All activities shall be conducted in accordance with the approved closure plan as  

specified in Section 3.3 above. 

 

3.4.4 Earthen Secondary Containment Structures, Concrete Foundations, and 

Drip Pad  

 

The Contractor shall perform decontamination procedures and collection of confirmatory 

samples of the concrete or earthen secondary containment structures, concrete 

foundations, and the drip pad.  Samples will be packaged for transmittal and analysis to 

designated EPA laboratory.  

 

Sample submittal to the EPA laboratory shall be in accordance with the steps outlined in 

Section 3.4.2 above. 

 

 All activities must be conducted in accordance with the approved closure plan as 

specified in Section 3.3 above.  

 

Drums: The Contractor shall characterize the contents of the drums on the site, over-

pack the drums, properly label the drums with the sample analysis results from the 

hazardous characterization, and put in secure location on-site, i.e. in secondary 

containment area.    The Contractor shall also supply the Department with a detailed 

inventory of the quantity and contents of the waste material characterized. Actual off-site 

disposal will be handled by the Department.  

 

For soils in proximity to the tanks or tank containment systems, the contractor shall be 

responsible only for collection, analyses, and reporting of soil confirmation samples.  

Any subsequent RECAP activities or soil removal activities that may be required are 

outside the scope of this Project/RFP. 

For secondary containment structures, confirmation sampling shall be conducted only 

within the footprint of the secondary containment structures, consisting of rinsate 

samples for concrete containment areas and soil samples for earthen containment 

structures.  Any soils outside of the containment structures are outside this scope/RFP. 

 

Rinsate samples shall be collected and analyzed in accordance with the Guidance for 

RCRA Closure of Aboveground Units for any equipment or materials that will not be sent 

for scrap. 
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Rinsate samples shall be the method of confirmation sampling for above-ground units, 

when not sent for scrap. Considering the physical and chemical nature of the 

contaminants of concern, core sampling is not covered under this SOW. 

3.5 Final Closure Certification and Report  

 

The Contractor shall prepare and submit a Final Closure Certification Report documenting that 

all units were closed in accordance with applicable regulations and the approved Closure Plan. 

 

The Contractor shall arrange for the laboratory analysis report (hard copy and electronic copy) to 

be submitted from the EPA laboratory to the Contractor for inclusion in the Final Closure 

Certification Report.  

 

 The Final Closure Certification Report must fulfill the applicable requirements of the Louisiana 

Administrative Code, Title 33, Part V. 

 

3.6 Attendance at Public Meetings 

 

The Contractor shall attend public meetings, as requested by the Department, to answer 

questions from the community and local officials regarding the project. 

 

3.7 Litigation Support 

 

The Contractor shall provide litigation support, as requested by the Department.  Litigation 

support shall include participation in preparatory meetings and discussions with Department 

personnel, testifying at depositions, administrative and/or judicial hearings and providing records 

to the Department, administrative tribunal or court upon request.  

 

4.0 PROJECT SCHEDULE 

 

All activities shall be completed within the stated number of calendar days as specified below in 

Table 1.  Adherence to the schedule will determined by the Department. 
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Table 1. Schedule 

Time Frame  

(calendar days) 

Activity 

Within 10 days from Notice to 

Proceed 

Commencement Conference or Conference Call 

Within 30 days of 

commencement conference  

 Contractor submits a Final Closure Plan, including a Technical 

Sampling and Analysis Plan, and Quality Assurance Project Plan to 

the Department for review and approval, and the Health and Safety 

Plan to the Department for review 

Within 14 days of Receipt of 

Work Plan 

The Department review and approval of Final Closure Plan, including 

a Technical Sampling and Analysis Plan, documentation of 

compliance with Health and Safety Plan requirements, and Quality 

Assurance Project Plan 

At least three weeks prior to 

the date of planned transmittal 

of the samples to the EPA Lab 

The Contractor will coordinate the transmittal of the approved QAPP 

to the EPA Lab contact person. 

Within 30 days of the 

Department’s approval of 

Closure Plan 

Contractor begins implementation of Closure Plan 

Within 30 days of 

implementation of Closure 

Plan and every 30 days 

thereafter until project 

completion 

Contractor submits Monthly Progress Reports; each monthly progress 

report will identify specific tasks conducted as outlined in the Closure 

Plan and documents completion of each task as applicable 

Within 60 days of completion 

of all tasks identified in the 

Closure Plan 

Contractor submits the final Closure Certification and Report and all 

supporting documentation 

Within 30 days of submittal of 

the final Closure Certification 

and Report 

Based on the Department’s review, the Closure Certification and 

Report is approved and accepted by the Department or a Notice of 

Deficiencies is issued; contractor has from 30-90 days to address 

deficiencies and submit a revised Closure Certification and Report 

 

5.0 MINIMUM QUALIFICATIONS OF THE CONTRACTOR’S PERSONNEL 

 

The Contractor shall provide qualified personnel to accomplish the required tasks.  Personnel 

shall have relevant experience in hazardous waste closures, hazardous waste removal and 

disposal, tank decontamination, wastewater management, tank demolition, tank and secondary 

containment confirmation sampling, and/or soil confirmation sampling.  Education, experience, 

and professional requirements shall include, but is not limited to:   

(1) The Project Manager should have a Bachelor’s degree and a minimum of five (5) years of 

project management experience in environmental/site remediation work. 

(2) The Project Manager Backup should have a Bachelor’s degree and a minimum of three 

(3) years of project management experience in environmental/site remediation work. 
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(3) The Site Supervisor should have a minimum of three (3) years supervisory experience in 

environmental/site remediation work. 

(4) The Site Supervisor Backup should have a minimum of two (2) years supervisory 

experience in environmental/site remediation work. 

(5) The Professional Engineer shall possess a current Louisiana License. 

(6) Scientist(s) (Science Background i.e., Chemist, Biologist, or Environmental Scientist) 

should have at least a Bachelor’s degree in any of the science fields and a minimum of 

two (2) years experience in environmental/site remediation work.  

(7) The QA/QC manager should have a minimum of two (2) years QA/QC experience in 

environmental/site remediation planning and/or reporting. 

(8) The Environmental Technician(s) should have minimum of two (2) years’ experience in 

environmental/site remediation work. 

(9) Equipment operator(s) should have a minimum of two (2) years’ experience in 

environmental/site remediation work. 

 

The Contractor shall name a back-up Project Manager and Site Supervisor to manage and supervise 

the site work at such times as the primary Project Manager and/or Site Supervisor are unavailable 

due to situations accepted by the Department’s Team Leader. The back-up Project Manager and Site 

Supervisor shall be familiar with the site and all its operations, and shall be briefed by the primary 

Project Manager and Site Supervisor before assuming responsibilities. 

 

6.0 PROJECT MANAGEMENT 

 

The Contractor shall provide the methods and resources (personnel, supervision, materials, 

supplies, and equipment) necessary to perform the tasks described in this SOW. All equipment 

must be in good working order and available to the Contractor when needed, whether 

Contractor-owned or leased.  All instrumentation must be in sound working condition and 

calibrated prior to use. 

 

The Contractor shall provide efficient management throughout the term of the contract to ensure 

the successful completion of the assigned projects. The duties and responsibilities for project 

management shall continue throughout the term of the contract.  The resources and methodology 

for project management activities shall be the responsibility of the Contractor. 

 

Project management shall include, but not be limited to, the following activities: 

 

(1) Supervision of the Contractor’s personnel. 

 

(2) Contract administration, including: 

(a) invoicing; 

(b) changes to the contract; 

(c) resolving disputes between the Contractor and the Department;  and 

(d) Contractor compliance with all contract clauses and conditions. 
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(3) Coordinate meetings and training sessions. The Contractor shall be responsible for 

scheduling and holding training sessions as necessary to ensure the proper training of his 

personnel and subcontracted personnel.  The Contractor shall be responsible for 

maintaining an adequate number of trained personnel for this work.  The costs of project 

related training shall be included in the Contractor’s proposal. 

 

(4) Project Communication.  The Contractor shall maintain communications and 

coordination with Department personnel, including reporting problems encountered in 

performing this work.  The Contractor shall attend meetings as necessary to discuss 

specific site requirements or problems with the Department Project Manager or his 

representative.  Meetings may be held at Department Headquarters in Baton Rouge, 

Department Regional Offices, or on site.  Interim conference calls may be required. 

 

(5) Record Keeping.  The Contractor shall keep accurate records and provide documentation 

for specific costs associated with this project.  These records shall include: 

 

(a) technical records (including, but not limited to, complete and accurate records of 

measurements, data, analysis, surveys, and all other technical information collected 

in the course of this project); 

 

(b) cost records for cost-recovery purposes; and 

(c) other records and reports required by Federal and State laws and regulations. 

 

(6) Preparation and submission of deliverables. 

 

The Contractor shall assign a Project Manager, as listed in the Contractor’s proposal to represent 

the Contractor’s organization and to manage the project.  The Department reserves the right to 

approve the person assigned as Project Manager. 

The Contractor’s Project Manager shall be responsible for project monitoring and compliance.  

The Contractor’s Project Manager must keep the Department Project Manager informed of the 

project status through written monthly progress reports and informal communication. 

6.1 General Site Management 

 

The Contractor shall be responsible for the protection and safety of all work, materials, 

equipment, and other property on the site against vandals and other unauthorized persons during 

mobilization, on-site work, and demobilization. No claims shall be made against the Department 

by reason of any act of an employee or trespasser. All damage, injury or loss to any property 

caused directly or indirectly, in whole or in part, by the Contractor shall be remedied by the 

Contractor at his expense.  All work procedures must comply with OSHA requirements. 

 

The Contractor shall coordinate all work activities at the site with the owner/operator to 

minimize interference with business operations, as applicable.  The Contractor shall remove all 

equipment, used/uncontaminated supplies or materials, non-hazardous contractor-generated trash 

from the work area and hazardous and/or non-hazardous investigation derived waste following 

completion of activities at the site.  The Contractor shall dispose of all trash, debris and 
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investigation derived waste generated from the work accomplished at the site in accordance with 

applicable laws, regulation, ordinances and codes.  Any damage to the site caused by his 

operations and/or equipment shall be repaired by the Contractor. 

 

Contractor shall stage any wood debris resulting from vegetation clearing at a central location 

near the inactive southern portion of the facility.  The Contractor shall not be responsible for off-

site removal of vegetation. The Department will coordinate removal of any wood debris from 

vegetation clearing.  Contractor is responsible for minimizing vegetation clearing during 

demolition to that necessary for the efficient demolition and removal of materials for scrap 

and/or disposal. 

 

6.2 Progress Reporting 

 

The Contractor shall prepare and submit to the Department Contract Manager a Monthly Progress 

Report describing all work completed during the preceding month, the status of the work in 

progress, and any problems encountered.  Additionally, the Contractor shall report any 

environmental problems identified in the field needing further investigation or corrective action by 

the Department.  The Monthly Progress Report shall be provided within two weeks of the end of the 

preceding month.  This report shall include: 

 

(1) the Contractor’s name, address, and the name of the Contractor’s Project Manager; 

(2) the Department’s contract number and project title; 

(3) the dates of the reporting period;  and 

(4) a description of the progress made during the previous month, including problems 

experienced, requests of approved changes in personnel, and the effect of the 

problems/changes on the due date of deliverables. 

 

The Monthly Progress Report must be signed by the Contractor’s Project Manager.  The format of 

this report may be determined by the Contractor; however, the Department reserves the right to 

require format revisions. 

 

6.3 Deliverables  

 

The Contractor shall provide an original and two (2) copies and one (1) copy in PDF format of 

the following deliverables for review and approval by the Department.  Any and all 

discrepancies or omissions shall be corrected to the satisfaction of the Department before the 

deliverable is accepted as completed.   

 

(1) Tank Closure Work Plan; 

(2) Technical Sampling and Analysis Plan; 

(3) Documentation of compliance with Health and Safety Plan requirements; 

(4) Quality Assurance/Quality Control Plan; and 

(5) Final Closure Report and Closure Certification. 
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6.4 Compliance with Laws and Regulations 

 

The Contractor and/or any subcontractors used by the Contractor shall, on his own time, and at 

his own expense, secure all permits, licenses, and certificates that may be required of him by law 

for the performance of the requirements of the contract.  The Contractor shall comply with all 

federal, state, and local laws, ordinances, rules, and regulations relating to the performance of 

this work. 

 

Federal laws and regulations include, but are not limited to: 

 

(1) The Federal Resource Conservation Recovery Act (RCRA) regulations included in 40 

CFR Parts 260-299;  

(2) The regulation of hazardous material transportation included in 49 CFR Parts 100-199, if 

applicable; and  

(3) The Occupational Safety and Health Administration (OSHA) regulations included in 29 

CFR Part 1910.120. 

 

State law and regulations adopted pursuant to state law include, but are not limited to:  

 

(1) Louisiana Revised Statutes, Title 30, Subtitle II, the “Louisiana Environmental Quality 

Act”; 

(2) Title 33, Part I, Subpart 1, Chapter 13. Risk Evaluation/Corrective Action Program; 

(3) Title 33, Part V. Hazardous Waste and Hazardous Materials;  

(4) Title 33 Part VII. Solid Waste Regulations; and 

(5) Title 33, Part IX. Water Quality Regulations, (if water is treated on site and discharged, 

the Contractor shall obtain discharge parameters and limits).  

  

Applicable regulatory guidance documents include, but are not limited to: 

 

(1) LDEQ/LDOTD Construction of Geotechnical Boreholes and Groundwater Monitoring 

Systems Handbook, December 2000 

http://dnr.louisiana.gov/assets/OC/env_div/gw_res/200010_GREENBOOK.pdf 

(2) LDEQ LUST QAPP_1027_r04, revision date August 10, 2015; 

http://www.deq.louisiana.gov/portal/Portals/0/UndergroundStorageTank/QAPP_1027_r0

4.pdf  

(3) The Department’s “Guidance for RCRA Closure of Aboveground Units” (DEQ Form 

_7253_r00, dated 5/19/2009) 

http://www.deq.louisiana.gov/portal/Portals/0/permits/haz/Guidance%20for%20RCRA%

20Closure%20of%20Aboveground%20Units_form_7253_r00.pdf. 

  

http://dnr.louisiana.gov/assets/OC/env_div/gw_res/200010_GREENBOOK.pdf
http://www.deq.louisiana.gov/portal/Portals/0/UndergroundStorageTank/QAPP_1027_r04.pdf
http://www.deq.louisiana.gov/portal/Portals/0/UndergroundStorageTank/QAPP_1027_r04.pdf
http://www.deq.louisiana.gov/portal/Portals/0/permits/haz/Guidance%20for%20RCRA%20Closure%20of%20Aboveground%20Units_form_7253_r00.pdf
http://www.deq.louisiana.gov/portal/Portals/0/permits/haz/Guidance%20for%20RCRA%20Closure%20of%20Aboveground%20Units_form_7253_r00.pdf
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License Requirements: 

 

The Contractor shall possess and maintain throughout the term of the contract a Louisiana State 

Contractors license.  The License must include one of the four (4) classifications or specialties 

identified below:  

 

(1) Hazardous Materials; or    

(2) Hazardous Materials Cleanup and Removal; or 

(3) Hazardous Materials Site Remediation; or 

(4)  Hazardous Waste Treatment or Removal.   

 

The Contractor or subcontractor shall possess a Louisiana Water Well Driller’s License 

throughout the term of the contract. 

 

The Contractor or subcontractor shall possess a current Louisiana Engineer License. 

 

In accordance with the Louisiana Professional Geoscience Practice Act, if on-site work 

performed by a geologist does include the practice of geoscience, a current Louisiana 

Professional Geoscientist License shall be required.  In accordance with RS 37:711.12.D. (6) 

if on-site work performed by a geologist does not include the practice of geoscience, a 

current Louisiana Professional Geoscientist License shall not be required.  

 

The Contractor shall perform all tasks related to advancement of soil borings and wells in 

accordance with: 

 

(1) The Handbook for Construction of Geotechnical Boreholes and Groundwater 

Monitoring Systems prepared by the LDOTD and the Department, December 2000, and 

hereinafter referred to as the LDOTD/LDEQ HANDBOOK 

http://dnr.louisiana.gov/assets/OC/env_div/gw_res/200010_GREENBOOK.pdf and    

(2) Louisiana Administrative Code (LAC) 56 Part I Water Wells. 
http://dnr.louisiana.gov/assets/OC/env_div/gw_res/Driller/LAC56.pdf 

All waste disposal shall be performed in accordance with all applicable laws, regulations, 

ordinances, and rules relating to the performance of that work.  

 

6.5 Site Health and Safety Requirements 

 

The Contractor is responsible for the health and safety of his employees during the performance of 

all activities required by this contract.  He shall maintain and comply with a Health and Safety Plan 

(H&SP) consistent with Section 104(f) of the Comprehensive Environmental Response, 

Compensation, and Liability Act of 1980 as amended, EPA Order 1440.3 and all Occupational 

Health and Safety Administration requirements, all applicable federal, state and local laws, 

regulations, ordinances, and codes used in planning and implementing site health and safety.  In the 

event of conflict between any of these requirements, the more stringent requirement shall be 

followed. 

  

http://dnr.louisiana.gov/assets/OC/env_div/gw_res/200010_GREENBOOK.pdf
http://dnr.louisiana.gov/assets/OC/env_div/gw_res/Driller/LAC56.pdf


  RFP No. 3000005871 

Page 16 of 18 

 

7.0 DEPARTMENT RESPONSIBILITIES 

 

As part of its responsibilities under the contract, the Department shall: 

(1) provide points of contact (liaisons) for technical and contract activities (Project Manager 

and Contract Manager); 

 

(2) provide the Department materials (documents, reports, photographs, etc.) for the 

Contractor’s work as necessary; 

 

(3) review, require revision as necessary, and accept deliverables. 

 

The Department will be available for assistance to the Contractor in solving problems or answering 

questions that may arise and will meet with the Contractor as necessary.  However, the Department 

shall not be responsible for the Contractor’s performance of the work and reserves the right to reject 

deficient work. 

 

In the event the owner/operator has refused permission, cannot be located, or if the Contractor is 

unable to gain access to the property, the Contractor must inform the Department in writing 

within forty-eight (48) hours; the Department will direct the Contractor after notification has 

been made. 

 

8.0 MONITORING AND METHODS TO MEASURE PERFORMANCE 

 

The Department’s Project Manager will monitor the progress of the Contractor during the 

contract by: 

(1) monitoring the Contractor’s work through telephone communication, meetings and 

review of Monthly Progress Reports;  

 

(2) ensuring that deliverables are submitted within the timeframe of the contract; 

 

(3) reviewing, requiring correction as necessary, and approving all deliverables and 

submittals;  

 

The Department’s Project Manager will measure the successful performance of the Contractor by 

reviewing and evaluating the acceptability of all deliverables and submittals. 

 

9.0 MEASUREMENT AND PAYMENT 

 

The Contractor shall be compensated for the actual work performed.  Payment for the tasks 

required in this Statement of Work shall be based upon the line items listed in Attachment 2, 

Schedule of Prices. 

 

9.1 Commencement Conference or Conference call 

 

The Commencement Conference payment item shall include all activities and resources 
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necessary for attendance by the Contractor at the commencement conference (approximately two 

(2) hours) to be held at Department Headquarters in Baton Rouge or held via conference call at 

the discretion of the Department.  Payment shall be made in one lump sum in accordance with 

the unit rate provided in Attachment 2, Schedule of Prices.  Attendance of the Project Manager is 

mandatory.  Payment will be made by the Department following completion of the conference 

and submission of the Contractor’s invoice.  Only one line item shall be charged.  If the 

conference is waived, then the Department will not be charged. 

 

9.2 Collection of Background Information, Site Assessment and Reconnaissance  

 

The Collection of Background Information, Site Assessment and Reconnaissance payment item 

shall include all activities and resources necessary to complete this task.  Payment shall be made 

in one lump sum in accordance with the rate provided in Attachment 2, Schedule of Prices 

following the completion of this task and approval by the Department. 

 

9.3 Project Planning for Site Closure Activities 

 

The Project Planning payment item shall include all activities and resources required to generate, 

submit, revise (as necessary), and resubmit the Site Closure Plan, the Technical Sampling and 

Analysis Plan, the Health and Safety Plan, and the Quality Assurance Project Plan for the site.  

Payment shall be made in one lump sum in accordance with the rate provided in Attachment 2, 

Schedule of Prices following the acceptance of the respective plans by the Department.  

 

9.4 Implementation of the Closure Plan and Evaluation and  

Interpretation of Data 

 

The Implementation of the Closure Plan and Evaluation and Interpretation of Data payment item 

shall include all activities and resources necessary to complete these tasks.  Payment shall be 

made in one lump sum in accordance with the rate provided in Attachment 2, Schedule of Prices 

following the completion of this task.   

 

Progress payments may be made at the discretion of the Department’s Project Manager based 

upon measureable accomplishment of work and upon submittal of supporting documentation. 

 

9.5 Final Closure Certification and Report 

 

The Final Closure Report payment item shall include all activities and resources necessary to 

complete this task.  Payment shall be made in one lump sum in accordance with the rate provided 

in Attachment 2, Schedule of Prices following the submission of the Final Closure Report.  

 

9.6 Attendance at Public Meetings 

 

Payment for attendance at public meetings shall be made for the actual number of hours worked, 

plus travel time, travel expenses and mileage in accordance with the rates in Attachment 2, 

Schedule of Prices. 
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9.7 Litigation Support 

 

Payment for litigation support shall be made for the actual number of hours worked, plus travel 

time, travel expenses and mileage in accordance with the rates in Attachment 2, Schedule of 

Prices. 

9.8 Retainage 

A Ten Percent (10%) retainage will be withheld from each invoice until the Final Closure Report 

has been approved by the Department.  Once the Final Closure Report has been approved by the 

Department, the Contractor shall submit an invoice along with a monitoring report for the 

remaining amount.  This payment will be the amount withheld from each invoice. 

9.9 Contingency Asbestos Survey 

The Contingency Asbestos Survey payment item shall include all activities and resources 

necessary to complete this task. Payment shall be made in one lump sum in accordance with the 

rate provided in Attachment 2, Schedule of Prices following completion of the task and approval 

by the Department.   Payment for this line item will only be made if the Survey is needed. 

9.10 Contingency Asbestos Remediation 

The Contingency Asbestos Remediation payment item shall include all activities and resources 

necessary to complete this task. Payment shall be made in one lump sum in accordance with the 

rate provided in Attachment 2, Schedule of Prices following completion of the task and approval 

by the Department. Payment for this line item will only be made if Remediation is needed. 

 

 


